

List of TechOceanS Public Deliverables

- D2.1** Project Website (Delivered M3 – December 2020)
- D2.2** Engagement Strategy (Delivered M3 – December 2020)
- D2.4** Plan for exploitation and dissemination of results (Delivered M6 – March 2021)
- D7.1** Data Management Plan (Delivered M6 – March 2021)
- D7.2** Overview of Scientific Knowledge Exchange Activities (Due M32 – May 2023)
- D7.3** Exploitation and Dissemination of Results 1 (Delivered M18 - March 2022)
- D7.4** Data Management plan Update M24 (Due M24 – September 2022)
- D11.1** Data acquisition module (Due M24 – September 2022)
- D11.2** Repository of developed best practice (Due M28 – January 2023)
- D11.3** Synthetic and representative environments testing (Due M32 – May 2023)
- D12.1** Exploitation and dissemination of results 2 (Due M36 – September 2023)
- D12.2** Exploitation and dissemination of results 3 (Due M48 – September 2024)
- D12.3** Policy briefing document and panel meeting on Ocean Observations, Sensors and Technologies (Due M48 – September 2024)
- D12.4** Report Communication and Dissemination Activities (Due M48 – September 2024)
- D12.5** Data Management Plan Update M48 (Due M48 – September 2024)
- D13.1** Operational genomic sampler and sensor prototypes and associated documentation (Due M46 – July 2024)
- D14.1** Automated plankton classifier, performance of embedded encoder and transmission (Due M46 – July 2024)
- D14.2** Documentation on MuSTAF design 2 (Due M46 – July 2024)
- D15.1** Operational prototypes: bio-assay enabled LOC, miniaturised biogeochemical LOC and microcytometer (Due M40 – January 2024)
- D15.2** Documentation for genomic sensor and sampler, and microcytometer (Due M46 – July 2024)
- D16.1** Proof of concept demonstrations: management, logistics and instrument performance. Multidisciplinary practical training (Due M46 – July 2024)
- D16.2** Report on lessons learned (Due M46 – July 2024)