Start date 21st August 2023
Programme 31/7/23

week	21st aug		04-Sep				2nd oct					6th nov				04-Dec				jan 1st					feb 5th				4th mar
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29

Site set up mobilization
Temporary electrics
Installation test
Disconnect gas
Disconnect electric
Protect floors

Strip out bathrooms
Strip out kitchen
Fire place
Walls
Ceilings
Strip out electrics
Rubbish removal
Bathrooms / utility
Plumbing
Carpentry
Electrics
Tanking
Tiles

New Walls and infills
Plastering
Ceilings
kitchen install
AC Ventillation
2nd fix electrics
Decoration walls ceilings and wood work
Cleaning stone floor
Clean and clear site