
Time/Date Start Time/Date End Zone(s)
(as marked on Appendix B) Nature of works

08:00
22 November 2016

16:00
25 November 2016 A/B Site preparation, vegetation clearance, setting up

 lighting, use of hand tools and clearance of rubbish.

22:00
22November 2016

12:00
25 November 2016 A/B

Install low level (1m approx.) Armco safety crash
 barriers (see picture below) including excavation,
 installing posts in concrete and bolting on the 
access ramps.

08:00
22 November 2016

16:00
09 December 2016 B Ramp & roadway construction. Taking delivery 

of materials & Running materials to site
22:00

22 November 2016
12:00

25 November 2016 A/B Taking delivery of materials & Running materials 
to site. Installation of Steel Plates & Armco Barrier

22:00
26 November 2016

10:00
27 November 2016 C

Ground Investigation works. Structural coring through
 the boundary retaining wall adjacent to Park Village 
East (200m north of Mornington St OB) and will
 include the use of task lighting, scaffold towers, 
powered hand tools and generators.

22:00
26 November 2016

12:00
27 November 2016 A/B/D Changing Sleepers.

22:00
28 November 2016

12:00
02 December 2016 A/B

Install Armco Safety Barrier including excavation,
 installing posts in concrete and bolting on the access 
ramps.

08:00
28 November 2016

16:00
02 December 2016 A/B

Install Armco Safety Barrier, including excavation, 
installing posts in concrete and bolting on the access
ramps.

22:00
03 December 2016

12:00
04 December 2016 A/B Cast concrete ramps, Cill Beams and steel plates and 

concrete shuttering works.

22:00
03 December 2016

12:00
04 December 2016 B

Installation of “T” beams etc. excavation and 
compacting base and concreting or bolting the ramp 
sections into place.

22:00
03 December 2016

12:00
04 December 2016 A/B Changing Sleepers.

08:00
05 December 2016

16:00
09 December 2016 A/B

Install Armco Safety Barrier, including excavation, 
installing posts in concrete and bolting on the access 
ramps..

22:00
10 December 2016

12:00
11 December 2016 D/E

Taking delivery of materials & Running materials to 
site. Set Up Worksite. Installation of “T” beams etc. 
excavation and compacting base and concreting or 
bolting the ramp sections into place.

22:00
10 December 2016

12:00
13 December 2016 C/D Taking delivery of materials & Running materials to site

22:00
10 December 2016

12:00
11 December 2016 D/E Site preparation, vegetation clearance, setting up 

lighting, use of hand tools and clearance of rubbish.

08:00
12 December 2016

16:00
16 December 2016 D/E

Install Armco Safety Barrier, including excavation, 
installing posts in concrete and bolting on the access 
ramps..

22:00
17 December 2016

12:00
18 December 2016 D/E

Install Armco Safety Barrier, including excavation, 
installing posts in concrete and bolting on the access 
ramps.


