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Week 1
from 13March 2017

Week 2
From 20 March 2017

42” Water Main trial trenches –
Albany Street & Park Village East

42” Water Main trial trenches – Park Village East

Overhead line equipment (OHLE) & DB Cargo Shed 
decommissioning works – Installing new OHLE foundations 
and moving OHLE clear of DBS Shed to enable demolition

OHLE & DB Cargo Shed decommissioning works – Installing 
new OHLE foundations and moving OHLE clear of DBS Shed 
to enable demolition

Thames Water CCTV & Flow Meter asset survey in 
Hampstead Rd, Euston Rd, Euston Sq, Eversholt St, Dukes Rd 
and North Gower St

Thames Water CCTV & Flow Meter asset surveys – Robert St, 
Gloucester Gate Bridge, Prince Albert Rd.

Listed Building Consents – Surveys in buildings in Park Village 
East, Mornington Terrace, Mornington Crescent and Delancy
Street

Listed Building Consents – surveys in buildings in Park Village 
East, Mornington Terrace, Mornington Crescent and Delancy
Street

Structural Demolition of National Temperance Hospital (NTH) 
Vezey Strong Wing

Structural Demolition of NTH Vezey Strong Wing

Use of main compound for GI operations – Granby Terrace Use of main compound for GI operations – Granby Terrace

St James’ Gardens – Bat Survey St James’ Gardens – Bat Survey

Area South – Euston Station & Approach – 4 Week look-ahead



Week 3
From 27 March 2017

Week 4
Commencing 3 April 2017

42” Water Main trial trenches – Demobilisation

OHLE & DB Cargo Shed decommissioning works – Installing 
new OHLE foundations and moving OHLE clear of DBS Shed 
to enable demolition

OHLE & DBS Shed decommissioning works – Installing new 
OHLE foundations and moving OHLE clear of DBS Shed to 
enable demolition

Listed Building Consents – Surveys in buildings in Park Village 
East, Mornington Terrace, Mornington Crescent and Delancy
Street

Listed Building Consents – Surveys in buildings in Park Village 
East, Mornington Terrace, Mornington Crescent and Delancy
Street

St James’ Gardens – Bat Survey St James’ Gardens – Bat Survey

Structural Demolition of NTH Vezey Strong Wing Structural Demolition of NTH Vezey Strong Wing

Use of main compound for GI operations – Granby Terrace Use of main compound for GI operations – Granby Terrace

Inspection pitting, Rotary drilling and Cable percussion 
surveys in Melton St and Euston Station Area

Area South – Euston Station & Approach – 4 Week look-ahead



Area South – Euston Station & Approach 12 Month look ahead

Spring
From 1 March 2017

Intrusive GI surveys – Inspection pitting, Rotary drilling and Cable percussion surveys in Winchester Road, Adelaide Road, 
Springfield Lane, Mortimer Place, Priory Terrace, Langtry Road, Fellows Road, Park Village East, Mornington Terrace, Albany 
Street, Hampstead Road, Mornington Street Bridge, Euston Station, Cardington Street, Melton Street & Euston Street. 
Use of Main compound for GI operations – Granby Terrace

Structural Demolition of NTH Vezey Strong Wing

42” Water Main – Trial Trenches in ZSL Car Park, Albany St, Park Village East.
42” Water Main – 3rd party utility diversions in Park Village East & Cumberland Market

Thames Water CCTV and Flow Meter asset survey – Euston wide

DB Cargo Shed pre-demolition surveys & soft strip/asbestos removal

Listed Building Consents – Surveys in buildings in Park Village East, Mornington Terrace, Mornington Crescent and Delancy
Street

Independent assessment of representative samples, survey and assessment of Phase 1 noise mitigation & commence 
manufacture

OHLE & DBS Shed decommissioning works – Installing new OHLE foundations & moving OHLE clear of DBS Shed including 
recoveries

Pre-demolition surveys of properties to be demolished in Euston



Area South – Euston Station & Approach 12 Month look-ahead

Summer
From 1 June 2017

Intrusive GI surveys – Inspection pitting, Rotary drilling and Cable percussion surveys in Winchester Road, Adelaide Road, 
Springfield Lane, Mortimer Place, Priory Terrace, Langtry Road, Fellows Road, Park Village East, Mornington Terrace, Albany 
Street, Hampstead Road, Mornington Street Bridge, Euston Station, Cardington Street, Melton Street & Euston Street. 
Use of Main compound for GI operations – Granby Terrace

Take possession of NTH Insull Wing – Soft strip asbestos removal & structural demolition. NTH – Construction of new HS2 Site 
offices 

42” Water Main – 3rd party utility diversions in Park Village East & Cumberland Market
42” Water Main – Installation in Albany St

Utility enabling works in Euston – Trial trenches & surveys to validate designs

St James Gardens – Enabling works including site clearance, trial pits, archaeology & exhumations

Continue pre-demolition surveys of properties to be demolished, take possession of and prepare for asbestos removal & soft 
strip

Independent assessment of representative samples, survey and assessment of Phase 1 noise mitigation measure, manufacture 
and install. Commence survey, assessment & manufacture for Phase 2&3

NR enabling works – Construct new sub-station in Ampthill Estate



Area South – Euston Station & Approach 12 Month look-ahead

Autumn
From 1 September 2017

42” Water Main – 3rd party utility diversions in Park Village East & Cumberland Market
42” Water Main – Installation in Albany St, Redhill St, Park Village East & ZSL Car Park
42” Water Main – Remove trees to establish compound at the ZSL Car Park

Utility enabling works in Euston – Trial trenches & surveys to validate designs, utility diversions from Granby Terrace Bridge

St James Gardens – Enabling works including site clearance, trial pits, archaeology & exhumations

Euston Square Gardens – Enabling works including site clearance, trial pits, utility diversions, heritage works & temporary taxi rank 
construction

Continue pre-demolition surveys of properties to be demolished, asbestos removal & soft strip and commence structural demolitions

DB Schenker Shed – Structural demolition & temporary ramp installation 

Complete Independent assessment of representative samples, manufacture & installation of Phase 1 noise mitigation measures. 
Continue survey & assessment, manufacture & installation for Phase 2&3

NR enabling works – Construct new sub-station in Ampthill Estate

NR GI Surveys in Euston throat 

NTH Insull Wing – Continue soft strip, asbestos removal & structural demolition. NTH – Construction of new HS2 Site offices 



Area South – Euston Station and approach, 12 month look ahead

Winter
From 1 December 2017

42” Water Main – Installation in Albany St, Redhill St, Park Village East, ZSL Car Park & Cumberland Market

Utility enabling works in Euston – Trial trenches & surveys to validate designs, utility diversions from Granby Terrace Bridge

St James Gardens – Enabling works including site clearance, trial pits, archaeology & exhumations

Euston Square Gardens – Enabling works including site clearance, trial pits, utility diversions, heritage works & temporary taxi 
rank construction

Complete pre-demolition surveys of properties to be demolished, asbestos removal & soft strip and continue structural 
demolitions

DB Cargo Shed – Structural demolition & temporary ramp installation 

Noise Insulation - Continue installation for Phase 2&3

Network Rail enabling works – Construct new sub-station in Ampthill Estate

Network Rail  Ground Investigation Surveys in Euston throat 

NTH Insull Wing – Continue soft strip, asbestos removal & structural demolition. NTH – Construction of new HS2 Site offices 
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Planned work Euston: 

HS2 and route activity



/

Planned works - location

• Most of the planned HS2 related works will take place between Primrose Tunnels & 

Granby Terrace

• Main access point for equipment and road rail vehicles is at Juniper Crescent

• All planned works pre-notified with letters to all neighbours  affected by works to 

inform them, to explain:

•

• Date, time and duration of work

• Where the work is

• What is being done

17-Mar-17 10
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Works locations

17-Mar-17 11
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Planned works until 9th April

• As per Christmas notification letter. Remaining works take 

place on the following dates:

•

• From  22:00 on 18/3 until 12:00 19/3 – A/D/E Overhead 

line structure removal and installation, de-vegetation works 

and installation of road rail access points. There will be a 

scrap train (with locomotive) on site from Sat 2000 to 1100 

Sun to remove scrap.

• From  22:00 on 25/3 until 12:00 26/3 – A/D/E weekend, as 

above (No scrap train)

• No Work planned on Weekends:  1-2 April and 8-9 April

• Ongoing  Skanska site surveys during daytime for DBS Shed 

Electrical and Plant works & Substation/Station 11 kV 

diversion works. 

17-Mar-17 12
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Planned works April to June

• Easter – No planned works

• May Bank Holiday – No planned works

• From  22:00 on 6/5 until 12:00 7/5 – Planned maintenance work on drains on 

Primrose Hill Tunnel Fast lines (by A). 

• Ongoing Skanska site surveys for DBS Shed Electrical and Plant works & 

Substation/Station 11 kV diversion works. – Feb to Apr 17

17-Mar-17 13
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Planned works July to September

• August Bank holiday night time work on Saturday and Sunday to allow for the 

diversion of Electrical and Plant equipment for the 11kV substation

• Further information will be shared as programme is finalised

• Skanska DBS Shed Electrical & Plant diversion works – ongoing

17-Mar-17 14
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Planned works October to December

• Skanska start construction of the new 11kV substation –late 2017 

• Skanska DBS Shed Electrical & Plant diversion works – ongoing

17-Mar-17 15
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Our National Helpline: 

• handles all initial contact from external 

stakeholders on behalf of NR from a range 

of contact channels including emails, 

letters, calls and the website. 

• 24 hours a day, 365 days a year  

contactable via  03457 11 41 41 or using 

online contact forms on NR website. 

• Each call  is logged in our system with a  

unique reference number

• If the helpline operatives cannot answer 

the query, it will be passed to the relevant 

specialist team to progress. 



HS2 Enabling Works South
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CSJV Look ahead in Euston

• General
• Progressing with priority works including design

• National Temperance Hospital
• Design of the new offices include looking planting options

• Noise Insulation
• CSJV will start contacting Park Village East, Regents Park Estate, Ampthill 

Estate and Mornington Terrace Residents during April

• DB Cargo shed
• Surveys commence during June to establish best means of deconstruction

• CSJV endeavour to remove material via Granby Terrace Bridge, pending Camden 
approval 

• Hoarding will be erected and parking bays suspended along Granby Terrace Bridge 
from June



CSJV Look ahead in Euston

Utilities

• Trial Holes from Summer including Park Village East
St James’ Gardens

• Hoarding will be in place from mid Summer

• Tree work will start post ecology surveys and only where necessary

• Trial trenches for exhumation works will take place from mid Summer

Euston Square Gardens

• Hoarding for utilities trial holes will be erected from mid to late Summer

• Removal of trees will start from Mid Summer - Tree felling strategy will only fell 
trees when necessary and look to maintain as many as possible

Demolition Surveys 
• CSJV will start to taking vacant possession of buildings off Cardington St from mid 

Summer to carry out intrusive surveys
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HS2 – Trees
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• Code of Construction Practice
 Section 12.2 of the CoCP

 Measures set out how contractors will work with and around trees
 Works shall comply with British Standards (BS5837, BS3998)

• Assurances
 Secure the provision of the same number of suitable replacement trees to 

replace removed trees
 Work with London Borough of Camden to identify appropriate alternative 

sites within the Borough
 Planting to be undertaken as soon as reasonably practicable
 Euston Square Gardens tree line

Commitments 



• HS2 early planting
 HS2 to identify early planting opportunities within HS2 limits

 Euston Square Gardens

 Ampthill Estate 

• London Borough of Camden early planting
 HS2 working with LBC to provide funding for early tree planting
 HS2 to work with LBC to identify appropriate locations

• Opportunities
 Temporary landscaping and tree planting
 Long-term green hoarding
 Further incorporation of tree planting into the design

Tree Works


