
ENGAGEMENT THROUGH EVERY STAGE 

Timeline

Summer 2022  
Pre-application for  
planning process

Winter 2022  
Planning

application

Summer 2023  
Planning 

committee  
decision

Summer 2023  
Procurement, 
tenders and 

Funding approval

Summer 2024  
Building starts

on site

Winter 2025  
Build completed /  

handover to  
local NHS team

If you would like to stay in touch please let us know by emailing:

syheartlandsccg.nwsalliance.comms@nhs.net


