



K C ESTATE MANAGEMENT LIMITED
 Management Office 552 Kings Road, London, SW10 0RR

Tel: 020 7352 5752

Reference	Works	Timeline	Status	Noise Level	
1	Removal all fixtures and fittings from the bathroom, and demolition of old tiles.	Complete by 16 th May		High	✓
				Medium	
				Low	
2	Prepare new pipework.	Complete by 19 th May		High	
				Medium	✓
				Low	
3	Run new cables.	Complete by 22 nd May		High	
				Medium	✓
				Low	
4	Install new moisture boards and prepare walls for tiling.	Complete by 24 th May		High	
				Medium	✓
				Low	
5	Prepare floor by installing insulation boards and install underfloor heating matt.	Complete by 25 th May		High	
				Medium	✓
				Low	
6	Apply self-levelling compound.	Complete by 26 th May		High	
				Medium	✓
				Low	
7	Repair the ceiling.	Complete by 29 th May		High	
				Medium	✓
				Low	



K C ESTATE MANAGEMENT LIMITED
 Management Office 552 Kings Road, London, SW10 0RR

Tel: 020 7352 5752

8	Formulate a niche and boxing in. Install thermostat and spotlights	Complete by 30 th May		High	
				Medium	✓
				Low	
9	Tile walls, floor and bath panel. Apply grout, grout protector.	Complete by 2 nd June		High	✓
				Medium	
				Low	
10	Install new fixtures and fittings.	Complete by 7 th June		High	
				Medium	✓
				Low	
11	Paint walls and ceiling.	Complete by 8 th June		High	
				Medium	
				Low	✓
12	Apply silicone. Final inspection and clean up.	Complete by 9 th June		High	
				Medium	
				Low	✓