

GUILDMORE FACADES & CLADDING LTD

61 Widmore Road • Bromley • BR1 3AA

T 02083135050

www.guildmore.com



GUILDMORE

FACADES AND CLADDING

Kings Chelsea Estates - Weekly Notice 13



Planned Works Commencing 27th November 2023

Blore House (Level 6 – Flats 21, 23 and 25):

- Ongoing Installation of new regulatory fire protection is now 100% completed.
- Cladding panel removal and installation of background stages progressed on various elevations, and it is now 80% completed.
- New cladding has been delivered, Installation of new Panels benchmark being installed and to be signed off.



GUILDMORE

FACADES AND CLADDING

Benham House:

- Ongoing Installation of new regulatory fire protection is now 100% completed.
- Cladding panel removal and installation of background stages progressed on various elevations, and it is now 80% completed.
- New cladding has been delivered, Panel installation commencement.



Lucas & Bailey Houses

- Scaffold erection ongoing work is now 50% completed.

South Elevation



North and East elevation



Health and Safety - Smoking is prohibited on the balcony or in and around the scaffold area and no cigarette ends are to be disposed of out the windows as per health and safety regulations. It is deemed a fire risk. **Please make sure children and animals don't wander under the scaffold.**

Please Note - During this project, there will be unavoidable noise and dust; please keep your windows closed when workers are nearby to minimize any disturbances. And for health and safety reasons please advise no permit is allowed around the balcony.

Contact: Hewan – 07760513912 or hewan.bisrat@guildmore.com