

NOISE LEVEL CHART UPDATE FOR 28 FRANCIS HOUSE WORKS WEEK COMMENCES **MONDAY 11th MARCH –** **FRIDAY 16th MARCH 2024**

Reference	Works	Timeline	Status	Noise Level	
1	DECORATION WORKS CARPENTRY WORKS WINDOW INSTALLATIONS AIR CONDITION WORKS	11 TH – 16 TH MARCH 2024	Ongoing	High	
				Medium	✓
				Low	
2	TILING BATHROOMS	11 TH – 16 TH MARCH 2024	Ongoing	High	
				Medium	✓
				Low	
3	Possible deliveries of small items delivered by our own van. Nothing big but we would request lift protection 24hrs before if required	11 TH – 16 TH MARCH 2024	Ongoing	High	
				Medium	
				Low	✓
				Medium	
				Low	
				Medium	