NOISE LEVEL CHART UPDATE FOR 28 FRANCIS HOUSE WORKS WEEK COMMENCES MONDAY 8th APRIL – FRIDAY 12th APRIL 2024

Reference	Works	Timeline	Status	Noise Level
1	DECORATION WORKS CARPENTRY WORKS WINDOW INSTALLATIONS AIR CONDITION WORKS	11 TH – 16 TH MARCH 2024	Ongoing	High Medium Low
2	TILING BATHROOMS	11 TH – 16 TH MARCH 2024	Ongoing	High Medium Low
3	Possible deliveries of small items delivered by our own van. Nothing big but we would request lift protection 24hrs before if required	11 TH – 16 TH MARCH 2024	Ongoing	High Medium Low Medium Low Medium