

NOISE LEVEL CHART UPDATE FOR 13 CLARK HOUSE WORKS WEEK COMMENCES MONDAY 29th APRIL – 3rd MAY 2024

Reference	Works	Timeline	Status	Noise Level	
1 13 Clark House Week 6 Mon	Scaffolding Installation	29/04/24	First the scaffolding installation	High	/
				Medium	
				Low	
2 Tue	Scaffolding Installation	30/04/24		High	/
				Medium	
				Low	
3 Wed	Scaffolding Installation	01/05/24		High	/
				Medium	
				Low	
4 Thu	Scaffolding Installation	02/05/24		High	/
				Medium	
				Low	
5 Fir	Scaffolding Installation	03/05/24		High	/
				Medium	
				Low	
6				High	
				Medium	
				Low	