

# NOISE LEVEL CHART UPDATE FOR 13 CLARK HOUSE WORKS WEEK COMMENCES MONDAY 17<sup>th</sup> JUNE – FRIDAY 21<sup>st</sup> JUNE 2024

Reference	Works	Timeline	Status	Noise Level	
1 13 Clark House Mon 17 <sup>th</sup> /06/24	General cleaning			High	/
	Deliveries			Medium	
	General Building Work			Low	
2 Tue 18 <sup>th</sup> /06/24	General Building Work			High	/
	Deliveries			Medium	
				Low	
3 Wed 19 <sup>th</sup> /06/24	General Building work	3 Weeks of first fix electric & plumbing still in progress		High	
	First Fix Electric			Medium	/
	First Plumbing Deliveries			Low	
4 Thu 20 <sup>th</sup> /06/24	General Building Deliveries			High	
	First Fix Electric			Medium	/
	First Fix Plumbing			Low	
5 Fri 21 <sup>st</sup> /06/24	General Building working Deliveries			High	
	First Fix Electric			Medium	/
	First Fix Plumbing			Low	
Notes			Re-framing of MF Ceiling throughout 85% Completed	High	
				Medium	
				Low	