

Deanna & Jamie

WEDDING STATIONERY TIMELINE

Below is the timeline for your custom wedding invitations. This was created for your specific project but as with everything else, I can customize this further to accommodate your needs.

| | date | status / notes |
|---|------------------------|----------------|
| <i>consultation with AMR Calligraphy & Design</i> | <i>november 17</i> | ✓ |
| <i>meet with Sina to discuss color, paper & embellishment choices</i> | <i>december 23</i> | |
| <i>submit invitation suite wording questionnaire</i> | <i>january 2</i> | |
| <i>design process begins: first sketch/design proof</i> | <i>january 9</i> | |
| <i>final guest list submittal deadline</i> | <i>january 30</i> | |
| <i>final design proof approval deadline</i> | <i>february 12</i> | |
| <i>production of final pieces begins, no changes accepted from this point</i> | <i>february 13</i> | |
| <i>meet with Sina to receive completed & assembled invitation suites</i> | <i>march 15 *</i> | |
| <i>mail invitation suites to guests (approx. 10 weeks before wedding)</i> | <i>march 24</i> | |

* The final assembled invitation suites can either be mailed to your home or we can meet in person, schedule allowing.

The final proof approval deadline and following dates cannot be moved, but please let me know if there are other any dates that you would like to modify. Can't wait to get started!

