

## **Champions West Water Line Replacement Schedule**

Street	Estimated Start Date	Estimated Completion Date
Walton Heath Drive (From Champions Dr to Boca Raton Dr)	January 2, 2023	January 5, 2023
Boca Raton Drive (From 13506 Boca Raton to 13610 Boca Raton)	January 5, 2023	January 10, 2023
Walton Heath Drive (From 6503 Walton Heath to 6523 Walton Heath)	January 11, 2023	January 17, 2023
Partage Lane (From 13602 Partage to 13610 Partage)	January 17, 2023	January 20, 2023
Blue Hills Road	January 20, 2023	January 27, 2023
Walton Heath Drive (From 6523 Walton Heath to 6619 Walton Heath)	January 30, 2023	February 3, 2023
Sea Island Drive (From 13515 Sea Island to 13503 Sea Island)	February 3, 2023	February 10, 2023
Cypress Point Drive	February 6, 2023	February 24, 2023
Boca Raton Drive (From Cypress Point Drive to Walton Heath Drive)	February 20, 2023	February 24, 2023
Partage Lane (From Cypress Point Drive to Apple Valley Lane)	February 27, 2023	March 3, 2023
Glenn Lakes Drive	February 27, 2023	March 10, 2023
Sea Island Drive (From Glenn Lakes Drive to Apple Valley Lane)	March 13, 2023	March 17, 2023
Apple Valley Lane	March 13, 2023	March 24, 2023
Boca Raton Drive (From Apple Valley Lane to Pebble Beach Drive)	March 20, 2023	March 31, 2023
Pebble Beach Drive	March 27, 2023	April 7, 2023
Sea Island Drive (From Pebble Beach to Glenn Lakes)	April 3, 2023	April 7, 2023
Partage Lane (From Pebble Beach Drive to Coral Ridge Drive)	April 3, 2023	April 14, 2023
Coral Ridge Drive (From 6602 Coral Ridge to 6502 Coral Ridge)	April 10, 2023	April 14, 2023
Boca Raton Drive (From Coral Ridge Drive to Point Clear Drive)	April 10, 2023	April 21, 2023
Point Clear Drive (From Champions Drive to Sea Island Drive)	April 17, 2023	April 28, 2023
Sea Island Drive (From Point Clear Drive to Coral Ridge Drive)	April 24, 2023	May 5, 2023
Coral Ridge Drive (From 6626 Coral Ridge to 6602 Coral Ridge)	May 1, 2023	May 5, 2023
Champion Forest Drive	May 8, 2023	May 19, 2023

<sup>\*\*</sup>All dates and estimates are subject to change