
TOD Process Overview

MARTA Approval: Board Approvals + 
Agreement Negotiation

FTA Concurrence: NEPA, Section 
106, Preliminary Review + Formal 
Review 

Government Approvals: 
Permitting, Public 
Financing + DRI Review 

Pre-Development: Due 
Diligence, Design + 
Financing

Construction: Site Work, Infrastructure, 
Building + Certificate of Occupancy

0

Timeline in Years 

4

Solicitation:  
Certification, RFQ / 
RFP

321

Community 
Engagement + 
Rezoning


