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0    2021/05/12: Fremont St. 36" Casing Installation Start
2021/06/22: Fremont St. 36" Casing Installation End
2021/07/06: Mission  St.  36" Casing Installation Start
2021/07/09: Fremont St. 24" Casing/Rock Socket Installation Start
2021/08/02: Mission  St.  36" Casing Installation on Hold
2021/08/22: Fremont St. 24" Casing/Rock Socket Installation on Hold
0.4    2021/10/12-13: 36" Pile Installation / Vibration Test
2021/10/28: Mission  St.  36" Casing Installation Restart
2021/11/15-19: 24" Pile Installation / Vibration Test
2021/12/01-05: 24" Pile Installation
2021/12/13-17: 24" Pile Installation
2022/01/10: 24" Pile Installation Restart
2022/02/23: 24" Pile Installation Restart
0.8    2022/03/12: 24" Pile Installation Completion
2022/04/26-28: Fremont St. Secant Pile Test Installation
2022/05/03: Fremont St. Shoring  Pile Installation Start
2022/05/26: Fremont St. Shoring  Pile Installation on Hold
2022/06/13: Mission  St. Shoring  Pile Installation Start
2022/08/05: Mission  St. Shoring  Pile Installation End
2022/09/08: Mission  St. Jet Grouting Start
1.2    2022/10/05: Mission  St. Jet Grouting End
2022/10/08: Fremont St. Shoring  Pile Installation Resumed
SM-09        SM-24        SM-34
SM-10        SM-25        SM-87
SM-11        SM-26        LE-01
SM-14        SM-27        LE-04
1.6                                                        SM-17        SM-28        LE-17
152 feet                        SM-18        SM-29        LE-18
SM-19        SM-30        LE-19
SM-20        SM-31        LE-21
SM-21        SM-32        LE-23
2                                                        SM-22        SM-33        Planar
SM-23


25 feet

2.4


1/11/21     3/8/21      5/3/21     6/28/21    8/23/21   10/18/21  12/13/21    2/7/22      4/4/22     5/30/22    7/25/22    9/19/22
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SETTLEMENT MARKER DATA SINCE 01/11/2021 THROUGH 10/17/2022

Millennium Tower Perimeter Pile Upgrade: Instrumentation Monitoring Data
City and County of San Francisco, California
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