



CONTENT:

- 1) Sacramento Convention Center
- 2) Memorial Auditorium
- 3) View Previous Updates

Sacramento Convention Center

Populous, the project architect, has completed the 100% Design Development Documents, which is the second stage of design. Those documents are now under review and cost estimating has begun. Design Development milestone plans and cost estimates will be presented at a stakeholder meeting in early June.

Memorial Auditorium

The City and Kitchell, the project contractor, have reached an agreement on the Guaranteed Maximum Price (GMP) for the construction of the improvements to Memorial Auditorium. City staff will bring the agreement forward for consideration by City Council on May 22.

View Previous Updates

An archive of previous updates can be found on Visit Sacramento's website.

[View Previous Updates Now](#)

Websites

[Visit Sacramento](#) (Meeting planners for events)

[City of Sacramento](#) (Detailed project information)

Questions?

Project: Desmond Parrington, Senior Development Manager
dparrington@cityofsacramento.org
Office of City Manager, City of Sacramento

Sales & Marketing: Sarah Atilano, Vice President of Sales and Business Development
satilano@visitsacramento.com
Visit Sacramento

Matthew Voreyer, General Manager
mvoreyer@cityofsacramento.org

Sacramento Convention Center Complex

SCC Expansion Project Team

Project Sponsor:	City of Sacramento
Project Manager:	Desmond Parrington
Assistant Project Managers:	Sabrina Tefft, Jon Blank
Project Executive:	Fran Halbakken
Architect:	Populous
Pre-Expansion General Contractor:	AECOM Hunt
Sales & Marketing:	Visit Sacramento